Machine Studies

Draft Schedule for Run03-9, 2009

December 1st 0800 - December 2nd 0800

Time Descriptions Studiers SR Status
Tuesday, December 01, 2009
0800-0810 |Collect XBPM orbit data OPS Stored Beam
& Injection
0810-0900 |Gap Scans and update IDGapFF look-up |Schroeder/OPS |Stored Beam
tables & Injection
0900-0930 |Reboot interleaving DSP's Fors No Injection
0900-0930 |Reboot iocs37vp iocs39vp Xu No Beam
0900-0930 |Switch K3 to Injector Test Stand OPS No Injection
0930-1100 |Repair LTP:Q10:PS Hillman No injection
0930-1030 |Move BLM shielding Erwin Access Zone E
0930-1130 |Repair water leak in sector 15 cabinet 4 |Puttkammer No Beam
0900-1300 |Shutdown RP-X4-7 (takes down PW to Stevens No Beam
29-30 and 26-27 beamlines)
1300-1700 [{Measure feedback damping time, 24 Yao Stored Beam

singlet pattern

& Injection




1700-1900 [SR training (15-23) Thomas Stored Beam
& Injection
1900-2400 |BPM studies Decker Stored Beam
& Injection
Wednesday, December 02, 2009
0000-0300 |BPM studies Decker Stored Beam
& Injection
0300-0500 |SR training (23-07) Weyer Stored Beam
& Injection
0500-0530 |Switch K3 to WL (normal K3 down OPS No injection
mode)
0530-0700 |OPEN
0700-0800 |Prepare for User beam OPS Stored Beam

& Injection




